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Summary of Project Costs Incurred July 2016 through December 2017

Total Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16 Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

Fixed with no escalation 904,802       44,888     40,430     162,654   76,432     97,830     63,550     41,369     45,109     6,108        80,940     74,862     98,086     64,352         (465)             8,658           

Firm with Fixed Escalation @ 5.2% -               -           -            -            -            -            -            

Firm with Fixed Escalation @ 6.5% -               -           -            -            -            -            -            

Firm with Indexed Escalation -               1              (1)              -            -            -            -            

Actual Craft Wages -               -           -            -            -            -            -            

Non-Labor Costs -               -           -            -            -            -            -            

Time & Materials 2,433           1              1               0               15             1,887        419           416           (307)          -            -            -            -            -               

Owners Costs-Plant 120,410       5,151       5,236        6,714        5,981        7,184        12,921     5,709        5,597        7,926        5,089        6,162        10,849     4,936           18,606         12,307         41                 

Project Cost Escalation 15,922         769          782           1,002        947           2,435        2,298        1,207        683           1,272        832           1,007        1,773        915               

Total Revised Project Cash Flow 1,043,567    50,810     46,449     170,371   83,374     109,336   79,187     48,702     51,083     15,306     86,861     82,031     110,707   70,203         18,140         20,965         -               -               41                 

Cumulative Project Cash Flow(Revised) 50,810     97,259     267,630   351,004   460,340   539,527   588,229   639,312   654,618   741,479   823,510   934,217   1,004,420    1,022,560    1,043,526    1,043,526    1,043,526    1,043,567    

AFUDC(Capitalized Interest) 35,501         3,479       4,014        619           2,656        3,660        2,523        3,082        3,247        3,602        4,105        4,511        1,250        4,569           (6,713)          898               

Gross Construction 1,079,068    54,289     50,463     170,990   86,030     112,996   81,710     51,784     54,329     18,907     90,966     86,542     111,958   74,772         18,140         14,252         -               -               939               

Construction Work in Progress 54,289     104,752   275,742   361,772   474,768   556,479   608,263   662,592   681,500   772,466   859,007   970,965   1,045,737    1,063,877    1,078,129    1,078,129    1,078,129    1,079,068    

RESTATED and UPDATED CONSTRUCTION EXPENDITURES

(Thousands of $)

V.C. Summer Units 2 and 3 - Summary of SCE&G Capital Cost Components
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